Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:

Verizon Wireless

For period: Through September 30, 2001
Prepared by: Ron Whinery
Request Proj./Actual | Phasell Request Proj./Actual Phase Il Deployment

PSAP Date Phase | | Phase|* | Solution | Date Phase Il | Phase Il * Solution Status
Fairfax County 00 10/25/00 NCAS 07/12/01 04/01/02 |AGSP/AFLT"
Loudoun County 00 10/23/00 NCAS 07/12/01 04/01/02 |AGSP/AFLT!
Accomac County 00 11/28/00 NCAS AGSP/AFLT!
Chesterfield 00 06/30/00 NCAS 02/07/01 04/01/02 |AGSP/AFLT!
Henrico 00 06/30/00 NCAS AGSP/AFLT"
Powhatan 00 07/12/00 NCAS AGSP/AFLT!
Richmond City 00 07/07/00 NCAS AGSP/AFLT"
Hampton City 00 02/28/00 NCAS 03/21/01 04/01/02 |AGSP/AFLT!
Northhampton 00 04/21/00 NCAS AGSP/AFLT!
Newport News City 00 03/23/00 NCAS 03/27/01 04/01/02 |AGSP/AFLT!
Norfolk City 00 03/30/00 NCAS 04/01/01 04/01/02 |AGSP/AFLT"
Portsmouth City 00 03/29/00 NCAS 04/20/01 04/01/02 |AGSP/AFLT!
Suffolk 00 03/29/00 NCAS 03/26/01 04/01/02 |AGSP/AFLT"
York 00 02/10/00 NCAS 03/14/01 04/01/02 |AGSP/AFLT!
Chesapeake 00 08/28/00 NCAS 03/28/01 04/01/02 |AGSP/AFLT"
Virginia Beach 00 04/13/00 NCAS 03/13/01 04/01/02 |AGSP/AFLT!
Alexandria City 00 10/15 e NCAS 07/12/01 04/01/02 |AGSP/AFLT* [PSAP equipment due Mid Oct.
Arlington County 00 10/15 e NCAS 07/12/01 04/01/02 |AGSP/AFLT" |Upgrading whole system; will be done Q3
Prince William County 00 NCAS 07/12/01 04/01/02 |AGSP/AFLT* |[Former GTE Telops ALISA DB
Fauquier County 01 07/17/01 NCAS AGSP/AFLT!
Louisa 01 NCAS AGSP/AFLT' [LEC delay for PSAP trunks
Orange County 01 NCAS AGSP/AFLT* |LEC delay for PSAP trunks

Onsite ALI, Targeted into Verizon 6/30, still not
Hanover County 01 NCAS AGSP/AFLT" |available 10/1.
Danville 01 11/15e NCAS AGSP/AFLT* |Off Greensboro, NC Switch
Rockbridge Regional 01 NCAS AGSP/AFLT* |Sprint HP300 ALI
Galax City (Twin Counties) 01 NCAS AGSP/AFLT' [No Coverage
Spotsylvania County 02 NCAS AGSP/AFLT" [Not ready. No contract submitted for PSAP trunks
Williamsburg City 02 10/15 e NCAS AGSP/AFLT!
Isle of Wright County 02 NCAS AGSP/AFLT!
James City County 02 10/8 e NCAS 04/04/01 04/01/02 |AGSP/AFLT* |[Signalling sequence available
Westmoreland County 02 NCAS AGSP/AFLT!
02 PSAP anticipating delays still reviewing addressing

Bedford County NCAS AGSP/AFLT!
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Franklin City 02 NCAS AGSP/AFLT!
Greenville County 02 NCAS AGSP/AFLT!
Montgomery County 02 NCAS AGSP/AFLT!
Pittsylvania Couty 02 NCAS AGSP/AFLT' |Off Greensboro, NC Switch
Roanoke City 02 NCAS AGSP/AFLT!
Roanoke County 02 NCAS AGSP/AFLT!
Stafford County 02 NCAS AGSP/AFLT!
Washington County 02 NCAS AGSP/AFLT!
Southampton County N NCAS AGSP/AFLT!
Shenandoah County 9/26/01 CAS AGSP/AFLT' [Implemented for ShenTel Cellular

! Network-assisted Global Positioning System/Advanced Forward Link Trilateration

Verizon Wireless will:
Begin deploying the network-assisted portion of AGPS/AFLT by:

October 1, 2001 in its switches and cell sites for Lucent markets, and
November 1, 2002 for Motorola markets;

Compl ete deployment of these network upgrades by:

April 1, 2002 for Lucent markets, and
March 1, 2003 for Motorola markets;

NOTE: Oncethe AFLT softwareisloaded tothe VZW switches, all CDMA digital phones
will be capable of providing a Phase |l location, but not initially to meet the FCC tolerances

Begin selling AGPS/AFLT Phase I1-compliant handsets in December 2001,
Meet the following milestones for new handset activations:

25% of new activations by July 31, 2002

50% of new activations by March 31, 2003
100% of new activations by December 31, 2003
95% of embedded base by December 31, 2005.




